Terre Haute Redevelopment Commission
RESOLUTION NO. 16,2021
South Westside Area, (SWA).

Sector 2J and Sector 21, Final Acceptance of Roadway Construction Project,
And Change Order No. 2

SWA, 2] —13 1/2™ Street and 14" Street from Washington Avenue
to Dean Avenue

SWA, 2] — Dean Avenue from 13™ Street to 14™ Street

Whereas, the Redevelopment Commission awarded the South Westside Area, Sector 2J
and Sector 21 Roadway Construction Contract to ST Construction, Inc. on April 21, 2021, at the
price of $552,311.85; and

Whereas, on August 18, 2021 certain changes were approved in the original contract, listed
in Change Order No.1, increasing the contract price by $8,747.50 and extending the completion
time by 16 days for the project, to September 7, 2021, making the total contract price
$561,059.35.

Whereas, certain changes in the original contract were necessary, listed in Change Order
No.2 (attached), increasing the contract price by $3,776.45, making the final contract price
$564,835.80; and

Whereas, ST Construction, Inc. has completed the work of the construction contract and
asked that it be accepted; and

Whereas, the completed project has been inspected by the Terre Haute Department of
Engineering and recommended it for acceptance at a final price of $564,835.80; and

Whereas, the Department of Engineering has completed in full their Inspection contract
on the SWA, Sector 2J and Sector 21 project and requests final payment in the amount of
$9,389.44.

NOW, THEREFORE, BE IT RESOLVED that:

A. That the Redevelopment Commission accepts the South Westside Area, Sector
2J and Sector 21 Roadway Project Change Order No. 2 in the amount of
$3,776.45, increasing the contract price to $564,835.80; and

B. That the Redevelopment Commission accepts the South Westside Area, Sector
2J and Sector 2] Roadway Project as complete and Authorizes the release of
withheld retainage upon the contractor’s submittal of all required
documentation, in the amount of $55,231.19; and



C. That the Redevelopment Commission relies upon the Department of
Engineering to inspect and determine the adequacy of completed work and
authorizes final payment to the Department of Engineering for their Inspection
Services, in the amount of $9,389.44.

Approved on November 17, 2021

David I. Heath, President

Attest

Troy Helman, Secretary



